SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:06 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 302 Const Calendar Day: 981 Date: 16-May-2012 Wednesday 04-0120F4

) ) ] ) 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  07:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Band

Overview of work today:
Cable band (CB) installation was ongoing on the North main-span, South main-span, & South side-span.
Also, they were tensioning CB bolts on the North side-span.
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| was inspecting Tony Costa's crew on CB installation at the South side-span. See below for a list of labor
for this crew. Others (L. Woo, S. Daouk, J. Lyons) were inspecting the CB installation at other spans. See
their diaries for additional details.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:20.

Kkkkkkkkkk

Work on CB installation at the North main-span:

- From 07:20 until 09:00, the crew was installing the CB at PP 40S. | did a quick measurement to make
sure they were placing it in the correct location, & noticed that they were placing it incorrectly. | mentioned
this to ABF Andre Markarian, & he made some phone calls to verify. After this, they had to shift the
position of the CB uphill by about 15mm to the correct position.

- The crew had to go back to the CB at PP 40N (which was installed yesterday) to shift its position uphill by
15mm. This was done from 09:15 until 10:30.

- From 10:30 until 12:15, installation of the CB at PP 38S was done. Note: | was present for only about
half of the installation because | had to go to a meeting. | saw that the Cable was cleaned prior to starting
installation (see attached photo), & the only the rough setting of the CB.

- From 11:00 until 11:30, | attended the weekly Cable group safety meeting in the Caltrans field connex.
The topic was safety during upcoming CB installation & suspender rope installation operations.

- From 13:00 until 13:50, installation of the CB at PP 38S was done.

- From 14:00 until the end of the shift at 17:10, the crew left to offload suspender ropes from a barge.
During this time, | climbed around on the recently installed CBs to make some measurements.

- From 14:00 until 15:00, | checked the installation of the CBs just installed today (40N, 40S, 38S, & 36S).
All of checks were OK, except for possibly one thing. At PP 40S, the suspender rope grooves are not
aligned very well. There is a shift of about 3mm between the 2 CB halves. | mentioned this to ABF
Engineer Andre Markarian.

- From 15:00 until 15:30, | went to check out the tensioning of CB bolts in the North side-span to get
familiar with the operation.

- From 15:30 until 18:20, | helped Saman take measurements of installed & tensioned CBs to collect
information for his CB update report.

- At 18:25, | left the bridge.

- From 18:45 until 19:15, | filled out the inspection checklists for the CB installation that | inspected today.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wright, Doug

Diary #: 302

Date: 16-May-2012 Wednesday

- From 19:15 until 19:30, | wrote my diary for the day.

04-0120F4 Bid Item: C-PWS-CBD.067 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D

Attachment

Solvent cleaning Cable prior to CB installation
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